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“. . sARESOLUTION BY 02-R-1715

TRANSPORTATION COMMITTEE

A RESOLUTION AUTHORIZING THE MAYOR TO EXECUTE CHANGE
ORDER NO. 2 FOR FC-7241-00, 5" RUNWAY TRUNK DRAINAGE AND
SEWERS WITH THALLE CONSTRUCTION/ARTIS GROUP, A JOINT
VENTURE ON BEHALF OF THE DEPARTMENT OF AVIATION IN AN
AMOUNT NOT TO EXCEED $6,500,000.00. ALL CONTRACTED WORK
SHALL BE CHARGED TO AND PAID FROM FUND, ACCOUNT AND CENTER
NUMBER: 2H21 574001 R21E05069999.

WHEREAS, the City of Atlanta (“CITY") entered into a Contract (“Contract) No. FC-7241-00,
5" Runway Trunk Drainage and Sewers on behalf of the Department of Aviation at
Hartsfield Atlanta International Airport, dated October 24, 2001; and

WHEREAS, Thalle Construction/Artis Group JV, has encountered site conditions that differ
fromthose depicted in the Contract drawings and reports. The unforeseen subsurface
geotechnical conditions, which could not have been predicted at the time the drawings and
reports were prepared, include weathered and fissured rock, deeper bearing strata, and a
lack of adequate load bearing rock to support the east end of the cast-in-place double box
culvert have resulted in additional work requirements; and

WHEREAS, Thalle Construction/Artis Group JV, has been asked to accelerate production
activity to minimize impacts to other contracts and to increase erosion protection to mitigate
erosion and sedimentation impacts to Sullivan Creek based on updated environmental
monitoring. To mitigate the differing site conditions and accelerate the production rate, the
Contract has been required to use larger drilling equipment and work up to 24 hours per
day. This has resulted in a ninety (90%) percent increase in man-hour requirements; and

WHEREAS, the differing site conditions have resulted in substantial increases to the depth
of the borings through the weathered and fissured rock. All of the conditions mentioned
contributed to the increase in the scope of work required of the Contractor, resulting in
additional costs under the Contract; and

WHEREAS, it is desirable and in the best interest of CITY to issue a Change Order No. 2 to
the Contract in the amount of $6,500,000.00, and two hundred ten (210) day extension of
the Contract to facilitate completion of the project; and

WHEREAS, the General Manager of the Department of Aviation and the Purchasing Agent
of the Bureau of Purchasing and Real Estate have recommended that Change Order No. 2
for FC-7241-00 5™ Runway Trunk Drainage and Sewers be executed.

NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF ATLANTA,
GEORGIA, that the Mayor be and is hereby authorized to enter Change Order No. 2 with
Thalle Construction/Artis Group JV, a Joint Venture, on behalf of the Department of Aviation,
for a total not to exceed amount of $6,500,000.00.

BE IT FURTHER RESOLVED, that the Purchasing Agent of the Bureau of Purchasing and
Real Estate be and is hereby directed to prepare Change Order No. 2 to the Contract for
execution by the Mayor, to be approved by the City Attorney as to form.



" "BE IT FURTHER RESOLVED, that this agreement shall not become binding on the City and
the City shall incur no liability upon same until Change Order No. 2 has been executed by
the Mayor and delivered to the contracting party.

BE IT FINALLY RESOLVED, that all contracted work shall be charged to and paid from
Fund Account and Center Number: 2H21 574001 R21E05069999.

A true copy, ADOPTED by the Council OCT 07, 2002

g APPROVED by the Mayor
W Z) / % //ww» y OCT 15, 2002
cmé

Municipal Clerk,
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Atlanta City Council

Regular Session

02-R-1715 Change Order for 5th Runway Trunk
Drainage/Sewer not to exceed $6,500,000
ADOPT
YEAS: 13
NAYS: 0
ABSTENTIONS: 0
NOT VOTING: 2
EXCUSED: 0
ABSENT 1
Y Smith Y Archibong Y Moore Y Mitchell
Y Starnes NV Fauver B Martin Y Norwood
Y Young Y Shook Y Maddox Y Willis
Y Winslow Y Muller Y Boazman NV Woolard

02-R-1715
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